
Georgia Date:

User: vepps   Department of Transportation Page 1 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Contract Location: Time Allowed:

 I-75/SR 401 AT SR 156 (REDBUD RD)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

06/26/2013

06/21/2013

08/16/2013

10/08/2013

00/00/0000

00/00/0000

1020 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 90.98

928 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,765,788.50

$25,097,410.83

$9,528,420.47

65.14%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610750-      $27,765,788.50 $25,097,410.83 $9,528,420.47 65.68% $586,610.65

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Project Number: 610750-      I-75/SR 401 & SR 156-INTERCHANGE WIDENING  RCNS

 

IM000-0075-03(189)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $14,470,260.40 $14,000,971.89 $469,288.51

Non-Participating $3,617,565.21 $3,500,243.07 $117,322.14

Total Earnings $18,087,825.61 $17,501,214.96 $586,610.65

Stockpiled Materials $149,542.42 $149,542.42 $0.00

Gross Earnings $18,237,368.03 $17,650,757.38 $586,610.65

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $18,237,368.03 $17,650,757.38

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $586,610.65

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .876

 898912.740 .010

IM000-0075-03(189)

 

.886 $8,989.13 $796,436.69

0048 208-0500     ROCK EMBANKMENT TN  .000 2,835.860

 32.100 .000

Supplemental Agreement No 2

CO #10

2,835.860 $.00 $91,031.11

0065 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  8,128.000 17,067.480

 78.270 79.740

 

 

17,147.220 $6,241.25 $1,342,112.91

0075 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  58,717.000 26,283.870

TL & H LIME 63.090 64.810

 

 

26,348.680 $4,088.86 $1,662,338.22

0080 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  24,000.000 6,911.030

L & H LIME 69.720 38.890

 

 

6,949.920 $2,711.41 $484,548.42

0085 413-1000     BITUM TACK COAT GL  20,628.000 18,305.000

 2.490 90.000

 

 

18,395.000 $224.10 $45,803.55

0105 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  26,533.000 13,758.188

 63.280 528.000

 

 

14,286.188 $33,411.84 $904,029.98

0110 441-0104     CONC SIDEWALK, 4 IN SY  3,831.000 1,455.719

 18.180 1,500.519

 

 

2,956.238 $27,279.44 $53,744.41

0125 441-4030     CONC VALLEY GUTTER, 8 IN SY  1,718.000 773.611

 47.480 173.694

 

 

947.305 $8,246.99 $44,978.04



Georgia Date:

User: vepps   Department of Transportation Page 4 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0130 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  1,678.000 463.500

 13.670 48.000

 

 

511.500 $656.16 $6,992.21

0135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  6,440.000 5,176.000

 11.860 817.000

 

 

5,993.000 $9,689.62 $71,076.98

Category Amount: $101,538.80 $5,503,092.52

Category Number: 0020 DRAINAGE

0159 550-1661     STORM DRAIN PIPE, 66 IN, H 10-15 LF  115.000 152.000

 161.950 .000

 

 

152.000 $.00 $24,616.40

0210 207-0203     FOUND BKFILL MATL, TP II CY  71.000 448.557

 55.900 .000

 

 

448.557 $.00 $25,074.34

0245 511-1000     BAR REINF STEEL LB  9,851.000 10,763.450

 0.930 .000

 

 

10,763.450 $.00 $10,010.01

0255 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,325.000 2,115.000

 39.460 16.000

 

 

2,131.000 $631.36 $84,089.26

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  938.000 1,018.000

 47.970 .000

 

 

1,018.000 $.00 $48,833.46

0270 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,212.000 1,220.000

 57.310 .000

 

 

1,220.000 $.00 $69,918.20



Georgia Date:

User: vepps   Department of Transportation Page 5 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0285 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  121.000 154.000

 67.770 .000

 

 

154.000 $.00 $10,436.58

0289 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  47.000 131.000

 42.500 .000

 

 

131.000 $.00 $5,567.50

0295 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 7.000

 500.730 1.000

 

 

8.000 $500.73 $4,005.84

0300 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 648.020 .000

 

 

4.000 $.00 $2,592.08

0320 603-7000     PLASTIC FILTER FABRIC SY  677.000 636.093

 3.650 34.018

 

 

670.111 $124.17 $2,445.91

0335 668-1100     CATCH BASIN, GP 1 EA  29.000 17.000

 2233.000 8.000

 

 

25.000 $17,864.00 $55,825.00

0345 668-2100     DROP INLET, GP 1 EA  31.000 11.000

 1415.000 1.500

 

 

12.500 $2,122.50 $17,687.50

0365 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  195.000 143.337

 34.420 4.000

 

 

147.337 $137.68 $5,071.34

Category Amount: $21,380.44 $366,173.42



Georgia Date:

User: vepps   Department of Transportation Page 6 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0395 710-9000     PERMANENT SOIL REINFORCING MAT SY  258.000 6,601.995

 5.000 .000

 

 

6,601.995 $.00 $33,009.98

Category Amount: $0.00 $33,009.98

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0232     TEMPORARY GRASSING AC  19.000 49.166

 100.000 .000

 

 

49.166 $.00 $4,916.60

0410 163-0240     MULCH TN  470.000 575.280

 200.000 .530

 

 

575.810 $106.00 $115,162.00

0415 163-0300     CONSTRUCTION EXIT EA  13.000 17.250

 1244.800 .000

 

 

17.250 $.00 $21,472.80

0440 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 59.250

 125.000 .750

 

 

60.000 $93.75 $7,500.00

0445 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  7,118.000 1,437.000

 0.250 221.000

 

 

1,658.000 $55.25 $414.50

0450 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,546.000 10,875.000

 0.250 79.000

 

 

10,954.000 $19.75 $2,738.50

0470 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  39.000 41.000

 942.800 .000

 

 

41.000 $.00 $38,654.80



Georgia Date:

User: vepps   Department of Transportation Page 7 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0475 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 61.000

 15.000 4.000

 

 

65.000 $60.00 $975.00

0485 167-1500     WATER QUALITY INSPECTIONS MO  33.000 28.000

 100.000 1.000

 

 

29.000 $100.00 $2,900.00

0495 171-0030     TEMPORARY SILT FENCE, TYPE C LF  31,092.000 24,525.750

 2.650 1,227.000

 

 

25,752.750 $3,251.55 $68,244.79

Category Amount: $3,686.30 $262,978.99

Category Number: 0070 LIGHTING

0640 500-3101     CLASS A CONCRETE CY  40.000 130.640

 606.290 7.620

 

 

138.260 $4,619.93 $83,825.66

0645 511-1000     BAR REINF STEEL LB  6,260.000 17,253.000

 0.930 560.700

 

 

17,813.700 $521.45 $16,566.74

Category Amount: $5,141.38 $100,392.40

Category Number: 0040 TEMPORARY EROSION CONTROL

1410 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,732.000 6,831.000

 0.840 .000

 

 

6,831.000 $.00 $5,738.04

Category Amount: $0.00 $5,738.04

Category Number: 0020 DRAINAGE

1430 668-5000     JUNCTION BOX EA  9.000 9.500

 1087.000 .000

 

 

9.500 $.00 $10,326.50

Category Amount: $0.00 $10,326.50



Georgia Date:

User: vepps   Department of Transportation Page 8 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 MSE WALL NO 1

1600 627-1100     COPING A, WALL NO - LF  251.000 258.800

 100.000 .000

1

 

258.800 $.00 $25,880.00

Category Amount: $0.00 $25,880.00

Category Number: 0100 MSE WALL NO 2

1615 627-1100     COPING A, WALL NO - LF  234.000 241.900

 100.000 .000

2

 

241.900 $.00 $24,190.00

Category Amount: $0.00 $24,190.00

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1635 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .733

 474999.410 .267

1

 

1.000 $126,824.84 $474,999.41

1645 500-3101     CLASS A CONCRETE CY  100.000 100.295

 871.170 .000

 

 

100.295 $.00 $87,374.00

1660 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .733

 67877.510 .267

1

 

1.000 $18,123.30 $67,877.51

1665 514-1000     EPOXY COATED SUPERSTR REINF STEEL, BR NO -LS  1.000 .660

 56838.470 .340

1

 

1.000 $19,325.08 $56,838.47

1670 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  5,100.000 7,492.210

 52.690 .000

 

 

7,492.210 $.00 $394,764.54

Category Amount: $164,273.22 $1,081,853.93



Georgia Date:

User: vepps   Department of Transportation Page 9 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 MSE WALL NO 3

1742 627-1180     ADDITIONAL MSE BACKFILL CY  40.000 427.667

 62.570 561.556

 

 

989.223 $35,136.56 $61,895.68

1744 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,107.000 4,107.005

 52.880 .000

3

 

4,107.005 $.00 $217,178.42

Category Amount: $35,136.56 $279,074.10

Category Number: 0010 ROADWAY

1765 210-0100     GRADING COMPLETE - LS  1.000 .865

 3651221.690 .035

IM000-0075-03(189)

 

.900 $127,792.76 $3,286,099.52

1820 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  37.000 75.561

 154.230 .000

 

 

75.561 $.00 $11,653.77

Category Amount: $127,792.76 $3,297,753.29

Category Number: 0020 DRAINAGE

1865 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  108.000 251.667

 42.460 .000

 

 

251.667 $.00 $10,685.78

1920 611-3010     RECONSTR DROP INLET, GROUP 1 EA  2.000 .000

 1098.000 1.000

 

 

1.000 $1,098.00 $1,098.00

Category Amount: $1,098.00 $11,783.78

Category Number: 0010 ROADWAY

1940 310-1101     GR AGGR BASE CRS, INCL MATL TN  117,693.000 82,543.640

 18.880 5,949.050

 

 

88,492.690 $112,318.06 $1,670,741.99

Category Amount: $112,318.06 $1,670,741.99



Georgia Date:

User: vepps   Department of Transportation Page 10 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1945 500-3101     CLASS A CONCRETE CY  89.000 111.732

 606.290 -31.480

 

 

80.252 $-19,086.01 $48,655.99

1950 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  25.000 .000

 880.000 31.480

 

 

31.480 $27,702.40 $27,702.40

1955 668-8013     SAFETY GRATE, TP 3 SF  47.000 .000

 41.000 56.000

 

 

56.000 $2,296.00 $2,296.00

Category Amount: $10,912.39 $78,654.39

Category Number: 0040 TEMPORARY EROSION CONTROL

1990 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,069.000 1,170.000

 1.000 .000

 

 

1,170.000 $.00 $1,170.00

Category Amount: $0.00 $1,170.00

Category Number: 0030 PERMANENT EROSION CONTROL

2005 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  40.000 .000

 56.960 39.330

 

 

39.330 $2,240.24 $2,240.24

Category Amount: $2,240.24 $2,240.24

Category Number: 0020 DRAINAGE

2110 668-8011     SAFETY GRATE, TP 1 SF  99.000 .000

 38.000 28.750

 

 

28.750 $1,092.50 $1,092.50

Category Amount: $1,092.50 $1,092.50



Georgia Date:

User: vepps   Department of Transportation Page 11 of 11

Pay Period: 02/02/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0030

03/14/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

66  402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 1,125.000

 77.520 .000

Asphaltic Concrete for Temporary Detours

Specification Item 402.5 (D)

1,125.000 $.00 $87,210.00

71  402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 2,644.330

MATL 79.890 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

2,644.330 $.00 $211,255.52

76  402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 12,251.120

TL 62.340 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

12,251.120 $.00 $763,734.82

81  402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,101.040

TL 68.970 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

5,101.040 $.00 $351,818.73

Category Amount: $0.00 $1,414,019.07

Project Total Amount: $586,610.65 $18,087,825.61


